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CENTRAL INTELLIGENCE AGENCY

OFFICE OF NATICNAL ESTIMATES

18 April 1967

MEMORANDUM FOR BOARD AND STAFF
FROM: Chief, Estimates Staff, National Estimates

SUBJECT: ONE's Scheduling Problems

1. It has long been generally understood that the quarterly
Progrems of National Estimates are not strict working schedules, but
that they represent hopes and aspirations, scmetimes overly optimistic.
Slippage of items from one month to another or from ocne quarter to
another has become commonplace to the extent that the schedule for
a given quarter is often largely made up of items proposed three

to six months before,

2. A number of problems have resulted from this situation.
First, the reputation of the Office as a workmanlike and efficient
organization has suffered, even though good reasons could be given

STe T
for each change in the Eaegrénh Second, the balance and pertinence

Pregham
of the has been affected by the hangover of old commitments.

And, third, papers have tended to come to the CES and thus to the
Board, the Reps, and USIB in bunches, msking for inefficiency at

ell these stages of a paper’s life.
GROUP 1
Excluded from automatic
Ce0=NeFe]«DeE-N~T-I~A-I, downgrading and
declassification
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3. Recognizing that the Office is subject to influences
and demands beyond its control and thaet a certain amount of change
in the schedule is necessary and inevitable, there are two changes

in procedure which might help with the problems noted above.

{a) At each Estimates Program exercise, limitation

of nominations for the program of the second of the
two quarters under consideration to those papers on
which work need commence forthwith. (A longer list

of items under the heading of Unscheduled Estimates
would probably follow, but this poses no problem as the
USIB comuitment to items on this list is less than to
those on the program for the two succeeding quarters.
Ttems on the list of Unscheduled Estimates can be

dropped or changed with relative ease.)

(b} Publication from time to time of supplemental
schedules, like that attached, showing target dates
agreed by the CES and the Staffs for the progress of
each paper through the several stages of production
and coordination. Such schedules would be distributed
within ONE only. (No commitment to these supplemental

schedules, except that of intention, could be expected
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and it would be understood that unanticipated
problems, changes in situations being estimated
and the like, would require changes in the
schedule. The value of the supplemental schedule
would be that it would bring to the ettention of
the Staff Chief end staff men involved the date
on which a draft must go to the CES in order thst
e specific USIB target be reached. It would
also help the CES plan a more efficient spacing

of papers for presentation to USIB.)
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